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Meeting Minutes Transmittal

WESF
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington
April 27, 2006
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The undersigned indicate by their signatures that these meeting minutes reflect the actual -
occurrences of the above dated Project Managers Mesting. Signatures denote
concurrence with content only and are not intended to imply agreement to any
connmtments
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WESF PROJECT MEETING
- 825 Jadwin/Room 340
Hanford, Washington
April 27, 2006
10:30 a.m. to 10:45 a.m.
Agenda |
Approval of January 26, 2006 WESF Project Meeting Minutes (Ecology/DOE-
RL/FH) ' - : ' o

Operational Status

Project Specific Issues , _
A. Part B Permit Application status

'B. Status of Milestones

General Discussions

- Status of Actions

New Action Items

Next Project Managers Meeting



WESF PROJECT MEETING MINUTES
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

April 27, 2006

Approval of January 26, 2006 WESF Project Meeting Minutes (EcoiognyOE—RL/FH).

Operatlonal Status
A. Roger Szelmeczka (FH) reported no change in the operational stafus. -

Project Specific Issues
A, Part B Permit Application Status
' Mr. Szelmeczka reported that comments on the Part B permit application were received
from Ecology on February 26, 2006. A series of workshops were held with Ecology, RL
and FH to resolve the comments. EPA was then provided a copy of the revised draft Part
B, and redline/strikeoizt comments from EPA were received this week, FH is in the
. process of addressing EPA’s comments. :

Mr. Szelmeczka noted that the June 30, 2006 deadline for submittal of a certified Part B is
in jeopardy of not bemng met. Kathy Conaway (Ecology) expressed concern regarding the
lengthy review process and stated that she wonld provide a deadline extension, if needed,
in an effort to ensure the permit is satlsfactory

B. Status of milestones
Regarding milestone M-92-05, Sen Moy (RL) reported that a performance assessment
plan for direct disposal at the National High Level Waste Repository was presented to
Ecology on February 9, 2006. Performance assessment modeling was initiated by RL in
Tanuary 2006. Preliminary results are expected by the end of 2006 and final results in
about 14%2 rhonths from January 2006." '

General Discussions
A There were no topics for general discussion. -

Status of Actions (report attached) '

Al 973 - RL/FH received Ecology’s comments on the Part B and are in the process of
addressing those comments.

E. 1028 - Mr. Moy provided an update of M- 92 (see status of milestones under project
specific issues).

New Action Items
A, There Were no new actlon items.

Next Project Managers Meeting
A, The next PMM was scheduled for May 25, 2006.



Environmental Request Information System

Task Status Report

_ Group by Facility
Fiftered on: Status = Open; Category = PMM

Waste Encapsulation Storage Facility

Task[D: 973 Coordinale discussions on WESF Part B, Rev 0, Permit Application options. Task Lead: Simmon, Fen

Waste Stabilization and Disposition/Waste Encapsulafion Storage Facility PCC: Simmons, Fen
Classification: - Open
Category: PMM
Project DOE Agency
Due: NA 6/1/2005 63072005
Complete: INFA
Closed Date; i o

Desetipfion: Coordinate discussions on WESF Part B, Rev {, Permit Application options.

. Date

4/27/2006
1/26/2006
11/17/2005
9/22/2005
7/28/2005
5/26/2005
3/23/2005

1/27/2005
12/16/2004
10/28/2004

©/23/2004
4/22/2004
3/18/2004
12/4/2003
10/29/2003

10/2/2003

Status

" RIJFH received Ecology's comments on the Part B and are i the process of preparing responses.
Ecology is finalizing comments on the Part B. '

Esclogy will hold an infernal meeting to discuss comments.

Kaithy Conaway wilf set up a mesting with RL and FH 1o discuss comments regarding the Part B pemit applicafion.
Kathy Conaway will set up & meating with RL and FH fo discuss commants regarding the Part B permit appfication.
Kathy Conaway wiil sefup a h]eeﬁ'ng with RL and FH to discuss comments regarding the Part B pemit applicafion.

" Kathy Conaway will confer with Grets Davis regarding the Hanford RORA Permit schadule. Ms. Conaway will provide an

NOC extension Jeiter if it is determined that the June 30, 2005 cerfified Part B submitial deadine will notbe met.

* An evaluation of whether the June 2005 date for submittal of a certified Part B permit application can be met or needs an

extension will'be made at the March 2005 PM.

Ecoiogy will be reviewing the draft Pari B and generéiing NOD comments, which will be discussed among Ecology, RL
and FH during NOD workshops. A table tracking the NOD resolutions will be maintzined during the process.

Remains under review at Ecology. ‘Reroval of referances fo dry storage in the permit will be addressed in the NCD
warkshops. ‘

The draft Part B permit has been submitted 1o Ewlogy.

The draft Part B permit has been submitted f Ecology.

The draft Part B is scheduled for transmittal to Ecclogy the week of 3/22,

A meeting was scheduled with Ecology for January 15, 2004 to discuss the Part B psrmit opficns. )
RL has developed a second oplion that would make limited funding available through-FY2008. The project wotdd ramp up

- in FY2007 to complete the design and fabrication. This sthedule will delay capsule movement start-up unti FY 2009.

Task opened.

5/24/2006; 1:06:18 PM



Environmental Reqhest information System

Task Status Report

Group by Facility ‘
Fittered on: Status = Open; Category =PMM

Waste Encapsulation Storage Facility

TaskfD: 1028 Provide updates on Milestone M-82-05, Tasklead: Simmons, Fen
Waste Stabiiization and DisposttioryWaste Encapsulation Storage Facility POC. Simmons, Fen
Chassffication:  Open o .

Category: P
Project DOE Agency
Due.  ~ NA NiA NA
Complete: NiA NA hYA
Closed Date:
Description: Provide updates on Miestone M-82-05.

Date
412772008

1/26/2006

11/17/2005
9/22/2005
7/28/2005
5/26/2005
3/23/2005

1/2712005
12116/2004
10/28/2004
97232004

4/22/2004

3/18/2004

Status

Sen Moy (RL) reported that épaformanoe assessment plan for direct disposal of the Nafional High Level Waste
Repository was presented i Ecology on February 8, 2008, Performance assessment modefing was initiated by RY. in

- January 2006. Prefiminary resuits are expected by the end of 2008 and final sesulfs in about 142 monihs from January

2008.
The Part A has been revised to remove the state-only waste codes where the federal codes apply. Following certification,
it will be transmitied to Ecology.

No change.

Discussion of Milestone M-82-01 will be carried forward,

Discussion of Milestone M-82-01 was burmped &t the fast AMIT, anc this action will be carried forward,

The April 28 AMIT was canceled and this action will be cafried forward. ' .

An update will be provided at the next PMM regarding Mr. McCormicl's investigation on the vitrification plant's window for
receiving the capsules. This action is dependent on whether the naxt IAMIT is held previous to the April 28, 2005 PMM.
An update will be provided fo Ecology at the February1, 2005 IAMIT mesfing.

Adivilies are oh-going. )

The milestone is to remain open for now. if the decision is made to send the capsules to the vitrification plant, the plant
has to be notified by 2012 so it can pian for necessary modifications. Doug Hildebrand has notified the pertinent group at

" the vitrification plant regarding the contents of the capsules so they can evaluate whether the capsules can be accepted.

DOE recommends snoving the milestone since it cannot be met in 2007 due to permiting requirements at Yusca
Mountzin: Ecology witf [et the milestone ride unfil 2008, then evaluate.

DOE recommends moving the rilestone sinea it cannot bé met in 2007 due o parmitiing requirements at Yucca
Mountzin. Ecology will lst the milestone ride unti} 2008, then evaluate.

Task cpened.

5/24/2006; 1:06:18 PM
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